PCB Hot Spot Area TCRA
Project Status Update
BCT Meeting May 26, 2011

Excévatingimer 2 .on May 4, 2011



Outline
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e TCRA Progress — Completed Excavations
e \What's Next

e Schedule
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e Commenced excavation in Tiers 3 and 5 (Upland
Area) on August 30, 2010

— 100% of Tier 3 grids excavated to depth and
confirmation sampled

— Over-excavated Grids 231 and 232 for lead in May 2011
to close out Tier 3

— Final confirmation results pending

— Approximately 30% of Tier 5 grids excavated to depth
and confirmation sampled
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Update Tiers 3 and 5 (continued)
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Over-excavating Tier 3, Grids 231 and 232
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e Commenced excavation of Tier 2 on October 19,
2010

— Stopped excavation activities in December and
recommenced excavation activities on April 13, 2011

— Approximately 96% of grids excavated to depth and
confirmation sampled

— Approximately 96% of grids backfilled with clean sand

— Received 77% of confirmation sample results,
remaining samples are pending

— Over-excavation required in eleven grids
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Over-Excavations for PCBs

Grid Depth (ft) PCBs Conc (mg/kqg)
BOTTOM OVER-EXCAVATIONS
2 176 5 8.2
2 177 8 48.1
2 179 4 23.0
2 182 4 8.1
2 185 3 20.7
2 186 3 4.3
2 209 3 133
2 211 3 2.2
SIDEWALL OVER-EXCAVATIONS
2 213 3 2.6
2 214 3 4.7
2 183 3 3.3

*Grid 184 Sidewall (3 ft, 22 mg/kg) will not be stepped out because of its proximity to the landfill

(less than 20 feet from the landfill cap).
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Over-Excavations for Metals

Depth (ft) Cu Conc (mg/kg) Pb Conc (mg/kq)
SIDEWALL OVER-EXCAVATIONS
2 177 3 12,000 Not Exceeded
2 183 3 11,000 1,200

PCB PAL (sediment) = 1.8 mg/kg

PCB PAL (soil) = 7.4 mg/kg

Pb PAL (sediment) = 2,180 mg/kg

Pb PAL (soil) = 1,970 mg/kg

Cu PAL (sediment) = 2,700 mg/kg

Cu PAL (soil) = 4,700 mg/kg

Metal concentrations below the Project Action Limits are not listed in this table.
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Excavating Tier 2 — May 4, 2011
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Update Tier 1

e Prepared Tier 1 for
excavation
— Re-deployed turbidity curtain
— Removed old fence and
additional surface debris
e Commenced excavation of
Tier 1 on May 11, 2011

— Approximately 10% of grids
excavated, sampled, and
backfilled

— Received half of collected
confirmation sample results

— No over-excavations required
to date
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View of Tier 1, looking northwest
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Update Tier 1 (continued)

Surface Debris with Metal Slag in Tier 1
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Update Tier 1 (continued)

Removing Debris in Tier 1 — May 10, 2011
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All soil on RSY pads cleared for MPPEH, including 3" party
QA

Transferred 3 roll-off bins to EMS in May (total of 94 bins)
Continued erosion control and fence line inspections

Continued collecting water
samples outside of
turbidity curtain
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What’s Next

e Offsite T&D commenced May 23 (Tier 3 material)

e Implement Acceptance Sampling for MPPEH
clearance early June

e Continue
excavations and
over-excavations

e Final conditions
survey of Tier 3
and backfill

Hunters Point Shipyard BCT Meeting — April 26, 2011 15



Schedule

Activity Date

Continue Hot Spots Excavation and Soil May — December 2011
Screening; Extended MPPEH schedule

Implement Acceptance Sampling June — December 2011
Procedures

Continue Backfill and Site Restoration May 2010 — January 2012
Demobilize January 2012

Submit Draft Removal Action Completion March 2012

Report
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